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I. Major Activities During the Past Week:
A. Support to DDS&T

AD-STUDY - Project feasibility study performed by ODP.
A meeting was held with OL personnel to discuss present
document control practices followed by Agency contractors.
This is a part of the effort to develop a system to inven-
tory and track documents sent by the Agency to contractors.

B. Support to OTR

PREVMAIN - A system for preventive maintenance for OTR.
We still have not received word on the expected imple-
mentation date for the IBM 2741 | Dpocumentation $FATINTL

being prepared. We plan to ciniiiii iupport to system STATINTL

testing as it progresses.
C. Support to OWI

TRAJ ~ Determination of trajectory or orbit for
missile/space events. The 930s associated with the FY 77
proposal have been closed out and new work requests
initiated to provide clear cost accounting. The FY 78
project proposal is in preparation.

_has comileted his rotation with ODP

and has been replaced by David provided STATINTL

excellent suﬁiort and we greatly appreciated his services.

D. Support to OF

1.

contratls and interface problems. Of the twenty-
oblems that have been identified since the
beginning of the Phase II system tests, only four
are outstanding. OF is now reporting test
completion information that should allow us to
project a completion date for the testing. It
will take at least four weeks before sufficient
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data is available to allow a projection. Project
completion is scheduled for 1 January 1978. OF

reports that approximately 25% of the testing is STATINTL
now conplete.

2. GAS - General Accounting System. The review of
Fiscal Year-end closing reports have been completed
by the Office of Finance. All files were updated
correctly during the year-end processing which was
‘recently completed. |NNEREGE STATINTL

3. PAYROLL - The Agency payroll system. Address
labels for all overt Agency employees were pre-
pared for OF. OF is planning to attach these

labels to special envelopes for the purpose
mailing EFT promotional material. H STATINTL
E.  Support to OP '

PERSIGN - Integrated Personnel Information System.
Work remains on schedule. Major activity involwves the
preparation for walk-throughs scheduled for the end of

STATINTL October. I

PERSIGN-MAINTENANCE. The final FY and semi-annual
reports were delivered to OP on 14 October 1977.

The Block change process test for the u coming pay
raise was completed successfully. ﬁ STATINTL

F. Support to OCR

OCRDIR - Automation of the OCR directories. OCR has

approved the page galleys for the publication of the

STATINTL ﬂdirecteries. We expect P&PD to
complete the printing of these directories early next
month.

We have completed the development of all menus and
procedures which will be used to input and maintain
standard directory data. Currently, we are performing
final testing and producing a User's Guide. We expect
to begin training OCR next week and to move this software :
to the GIMPROD system in about two weeks. I oo

{

G. Training During the Past Week:
l. An eight-day course, Basic PL/1, was completed
by 14 students.

-2~
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2. A three~-day course, Basic JCL, was completed
by 19 students.

3. An eight-day course, GIM-II Dictionaries, was
completed by 13 students. Five of these
students are with the FBI and have been provided
this training to help the FBI become more pro-

ficient with their newly introduced GIM~IT
system.

STATINTL

Nothing to report on FOIA.
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